

MGC Greens Committee

Issues Log - 2022

Meeting Dates - Aug. 10/22 via Zoom

Creation Date: 13 Aug. 2022

Last Update: 13 Aug. 2022

Status Legend: A = Active; L = Late; D = Deferred; C = Closed

Issues Log: For 2022

Priority (H/M/L)	Issue	Description	Raised By	Raised Date	Target Date	Date Closed	Assignee	Status (A/L/D/C)	Action Plan/Comments/Results
CLOSED ISSUES									
M	The 13th tee box.	The 13th tee box needs to be leveled.	K. Murray	Aug. 10		Aug. 12/22	B. Hudson/D. McLeay	C	The 13th tee box was on our proposed 2022 project list which was submitted to the Board for approval in 2021. Not only was it to be leveled it was to be significantly enlarged. This would involve backfilling the existing dip which is right of the Gold teeing area (south-east corner of the tee). Also at the same time we would probably build the Red tee box for the hole. This is a big and expensive project. With the expense and disruption of redoing the retaining wall on the 5 th tee box it was decided to defer the 13 th tee work until 2023 and is on the 2023 Project List.
M	Curbing on the 15th R/H cart path.	The curbing on the 15th R/H cart path over the creek is damaged.	K. Murray	Aug. 10	Aug. 17/22	Aug. 11/22	B. Hudson	C	The curbing has been repaired as well as the curbing on the L/H cart path.
M	Bunkers	The sand in the bunkers is being raked up the sides leaving very little sand in the bottoms of the bunkers.	K. Murray	Aug. 10	Aug. 17/22	Aug. 11/22	K. Hudson	C	Kyle has reviewed the proper raking of the bunkers with Greens staff.